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INTRODUCTION 

The East-West Management Institute, Inc. (EWMI) is pleased to submit its first quarterly 
report covering activities for the Improved Court Performance “Justice for All” Project 
(hereinafter referred to as “the Project”).  

USAID signed the Project contract with EWMI on March 10, 2016.  On March 17, EWMI 
submitted a Mobilization Plan, which USAID approved the following day. On March 28, 
EWMI President Adrian Hewryk, Vice President Mark Dietrich and Project CoP Anne Trice 
arrived in Tirana to implement start up activities. DCoP Elvana Gadeshi and EWMI 
representative Delina Fico had already begun the process of seeking office space, setting up 
key interviews and meetings, as well as securing a Tirana based law firm to assist in 
establishing EWMI’s official presence in Albania. Key start-up accomplishments included:  
Introductory meetings with all project governmental and non-governmental counterparts 
and related justice-sector donor projects were held, in coordination with USAID; a major 
launching event was organized and held on May 16 at the Tirana Grand hotel; Office space 
was located, leased, furnished, and equipped; Professional and support staff were recruited 
and trained on EWMI and USAID procedures;  Office polices were drafted and put in place; 
Outreach materials were developed; EWMI registration in Albania was completed; an EWMI 
bank account was opened and made operational; and a vehicle was transferred from USAID 
and registered to the Project.  In addition, the Project drafted a work plan and extensively 
revised the PMP, both of which were approved by USAID (early in the subsequent reporting 
period).  A Grants under Contract (GUC) manual was also prepared, submitted, and 
approved, on May 19. 

In terms of substantive activities, the Justice without Delays Initiative, conducted jointly with 
partner OSCE, was formally relaunched at an event hosted by the Shkodra Appellate and 
District Courts and was held in the Law Faculty of Luigj Gurakuqi University in Shkodra.  
Significant progress was also made in forming the justice reform coalition, which will be 
supported also by an EU funded project being implemented by Save the Children.  Activities 
relating to promoting investigative journalism were delayed due to extended discussions 
with the Association of Journalists for Justice (AJJ) and staffing changes.    

DELIVERABLES COMPLETED THIS QUARTER:  

 Mobilization Plan drafted and approved; 

 Work plan completed, reviewed,  and revised;   

 PMP submitted, reviewed,  and revised;   

 GUC Manual submitted and approved; 

 Project launching event held; 

 JWD launched in two courts:  Durrës and Kukës District Courts  

Details concerning these activities are provided below, tracking the project components and 
expected results, following a description of project start-up actions. 
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START-UP ACTIVITIES   

1) Developing and Obtaining Feedback for Work Plan   

Soon after arrival of the key personnel and home representatives in Tirana, planning and 
development of the initial work-plan was begun.  This included development of individual 
component activities, expected results and timeframes. During this initial planning period, 
the project sought the perspective and insight from knowledgeable observers, including 
USAID, and included individuals with long term experience with and within Albanian justice-
sector institutions.   

Many days of work planning, interviews and critical counterpart discussions as well as 
meetings with other donors resulted in a work plan, with key activities, milestones, and 
resources needed to accomplish each task.   

Working under the assumption that counterpart and beneficiary participation and by-in 
increases the likelihood of success, the project shared the planning process with as many 
key counterparts and beneficiaries as were available to ensure that the plan is thoroughly 
supported, understood and desired.  

Based on internal review and feedback from USAID the project team and home office 
worked to refine the work plan, including a significant change in activity year dates. USAID 
approved the work plan early in the next reporting period, on July 6. The Project’s 
performance-based monitoring and evaluation plan was also revised and approved.  

2) Locating and Establishing the Project Office   

Prior to the arrival of EWMI HO representatives and the CoP in late March, the Project DCoP 
and Tirana based EWMI representative began the process of locating suitable office space.  
More than a dozen properties were viewed and considered, and one single property stood 
out as the obvious choice.  Unfortunately, following successful negotiations with the 
landlord and completion of needed updates to the property, the Project became aware that 
the property was subject to two tax liens and seizure orders as well as a significant private 
mortgage.  The project determined that it could not lease this property and renewed its 
search for office space that was not encumbered. The Project ultimately found premises 
located in the Embassy district which we secured well below the cost of all other properties 
viewed and considered.  The project took possession of the office and began occupying it in 
early May 2016.   

All equipment and furnishings from the JuST Project had been donated to counterparts and 
as such EWMI – Albania initiated and completed appropriate tender processes to secure 
furnishings and IT equipment.  

3) Staffing the Office   

At the same time as that the project was searching for and obtaining physical office space, 
efforts were well underway to assemble the best possible team to run the project.  The 
process of recruitment and selection of qualified staff was greatly facilitated by the number 
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of qualified candidate’s with extensive relevant experience, many of whom had experience 
with the former JuST program and/or other USAID programs.  

Using the staffing pattern contained in the original proposal, the project advertised 
positions, screened all applicants, and conducted a minimum of three interviews per 
position.  The staff recruitment and hiring process continued throughout the first quarter 
with a few positions postponed for hiring until such time as they are absolutely needed.  Per 
USAID instructions, EWMI did not fill the proposed Senior Attorney position. The project 
completed and put in place human resource, employee conduct and travel policies.  At the 
end of the quarter, all critical positions have been filled and candidates have been 
successfully on-boarded. One position, the IT Manager, remains open and will be filled 
during the second quarter. The individual selected for this position was the former JuST IT 
Manager who has significant experience with the DAR system.  In the period between JuST 
close out and the Justice for All start-up, he established his own company with a business 
model aimed at providing ongoing service and maintenance to the courts for their DAR 
installations.  He also was able to secure a commercial contract with the Tirana District 
Court and at startup was in the process of negotiating with other courts. This clearly created 
the appearance of a conflict of interest for both the individual and the Project.  The Project 
will move forward using this individual, or possibly his company, as a consultant and on an 
as needed basis for DAR related issues only and will employ another individual for all 
internal IT needs.  
 
4) Project Launch Event 
 
On May 16, a major event was held at the Tirana Grand Hotel to mark the launch of the 
Project. USAID Assistant Administrator for Europe and Eurasia (E&E) Thomas Melia, 
Albanian Chief Justice Zaganjori, and Project COP Anne Trice all spoke, outlining the 
Project’s activities and expected results.  The audience included leaders from government, 
the judiciary, the donor community (including USAID Country Representative Marcus 
Johnson), the NGO community, and the media from around the country, and received broad 
coverage on Albanian TV and in the press. 
 

 
USAID Assistant Administrator for Europe and Eurasia  

Speaks at the Justice for All Launch event 
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COMPONENT 1: STREAMLINED, EXPEDITIOUS AND TRANSPARENT COURT PROCEEDINGS 

EXPECTED RESULT 1.1:  Courts perform their functions more efficiently, avoiding 
unproductive hearings and unnecessary delays. 

Rapid Stocktaking Assessment of Past JWD Courts 

In coordination with our partner OSCE, the Project developed a plan of action for the rapid 
stocktaking that incorporates the use of the experienced team of data collectors previously 
contracted by the OSCE.  This team has successfully completed the data collection processes 
for Puka, Tropoja, Durrës and Kukës District Courts. Based on availability and scheduling of 
new JWD courts, the team will deploy in July to complete the rapid stock taking in all four 
original pilot courts.   
 
The data collection will honor the methodology of the original assessments done in these 
courts and will also include the enhanced methodology that better defines the number of 
cases selected for the random case sample.  Justice for All and the OSCE have agreed that, 
going forward, the volume of cases selected will be determined by both court size and case 
load with a representative sample of anywhere from 3 -10% selected.   
 
The data collection will result in the production of an assessment report drafted in the same 
manner as the original baseline report for each court and will allow the Project to determine 
to what extent the JWD initiative has been maintained, level of success, challenges faced 
and the response to those challenges.  The data collection and subsequent report will also 
document lessons learned, gather information needed for expansion of the program and to 
determine where targeted assistance may be needed to reinvigorate the program. 
 
By the beginning of September 
the Assessment Reports for each 
of the four courts will be ready.  
USAID Justice for All Project will 
take the respective steps in 
supporting the sustainability of 
the active case management 
measures adopted by the courts based on the results of the assessment reports. 
 
During the reporting period, the Project’s COP and two court administrators either visited or 
made arrangements to meet in Tirana with the Chief Judges of the four prior participating 
courts: 

Status of Kruja District Court:  

At this time the status of the JWD initiative here appears to be well maintained, with on-
going support from all judges and court staff; the court is routinely held as an example to 
other courts interested in successful implementation. The court is approaching two and 
a half years of implementation and is well poised for an updated assessment to take 
place. 
 
The judges of the Kruja District Court remain dedicated to JWD and two will participate 

Court Data Collection 
Report 

Production 

Kruja  July  7 – 8, 2016 July 11 – 15, 2016 

Korça July 18 – 22, 2016 July 25 -27, 2016 

Puka  July 25 – 26,  2016 August 2016 

Tropoja  July 28 – 29, 2016 August 2016 
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as peer mentors in the Lezha District Court JWD workshop in late July.  The Kruja judges 
will share their experiences implementing JWD and will provide direct experience to the 
Lezha judges within areas such as:  Developing the courts action plan and setting 
reasonable and attainable goals; approaching stakeholders of the court for active buy-in 
and support; how to measure progress; what challenges were faced and how were they 
overcome, etc.  

Status of Korça District Court  

Korça District Court remains an active and loud voice for support of the Justice without 
Delays initiative.  Chief Judge Admir Belishta and Judge Irena Plaku from Korça District Court 
shared their experiences with the Judges of the Durrës District Court in a workshop held on 
June 11-12, 2016.  Both judges shared extensively their 
experiences, and both participated actively in the dialogue 
with the Durrës District Court judges as they developed their 
action plan for implementation. Judge Belishta, with 
experience chairing a court very similar in size to that of 
Durrës District Court, shared his vision of the court on the 
adoption of the active case management techniques in the 
Korça Court before, during, and even after the initial project 
support ceased. 
 
Since that time Chief Judge Belishta has also voluntarily assisted the Chief Judges of 
Kukës and Lezhë to prepare them in advance for their own workshops and subsequent 
implementations.  The implementation and maintenance of the JWD initiative has 
reached the two year mark in Korça and a follow-up assessment is needed.  

Status of Tropoja District Court  

Chief Judge Artan Hajredinaj of Tropoja District Court singled himself out by actively 
expressing interest in implementing the JWD initiative following the presentation of result 
from Korça and Kruja District Courts following the National Judicial Conference that took 
place in autumn 2014.  

Despite the closure of the JuST Project the Court and OSCE 
carried forward the implementation in this court and all the 
steps for the successful implementation were completed.  The 
Tropoja Courts initial results at the end of the 6 month 
implementation period were extremely positive. Chief Judge 
Hajredinaj was and continues to be very active and supportive 
of JWD.   

The Tropoja Court is similar in size to Kukës District Court both 
for number of judges and the workload and for that reason 
Chief Judge Hajredinaj and the Chancellor of the court 

Shkëlzen Mulosmani were invited to and actively participated in the Kukës District Court 
workshop that took place on June 27 - 28, 2016.  They presented the experience of the 
Tropoja District Court in implementing active case management measures and positively 
impacted that development of the Kukës District Court action plan.  

Chief Judge Hajredinaj speaks at 
the Workshop for Judges of       

Kukës District Court                 
June 2016 

Chief Judge Belishta at the 
Workshop for Judges of Durrës 

District Court - June 2016  
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Status of Puka District Court  

The Puka District Court has struggled to fully implement the 
JWD program.  On April 27, 2016 the Project visited the court 
along with OSCE and determined that there is renewed 
collective will among the judges of the court to continue the 
implementation and the Chief Judge is invested in 
strengthening the implementation.  Local counterparts of the 
court such as the Prosecution Office, Municipality, Office of 
the Registration of Immovable Properties, Police, local 
attorneys etc., were present at the meeting and all signed a 

Memorandum of Understanding 
with the Court regarding the 
implementation and their role and expectations. The 
Memorandum of Understanding provides detailed provisions on 
active case management measures to be followed by the court and 
the local stakeholders including: Improving the notification 
procedures; Improving the procedures for exchanging written 
evidence and experts’ reports; Improving the attendance in person 
and submission of written evidence by relevant public institutions, 
in particular the Real Property Registry, Prosecutors and Prison 
authorities, etc. 

Based on the results of the assessment report to be prepared in 
Quarter 2 Justice for All will map the progress of this court and if 
needed will prepare a plan of support to assist the court to be 
successful in implementing JWD.  

Implementation of Justice without Delays in Additional Courts 

The project and the OSCE are initially planning to expand the Justice without Delays 
initiative in three new courts: Durrës District Court, Kukës District Court, and Lezha District 
Court. The Project COP and court administrators also visited these courts during the quarter, 
and organized an event to promote the expansion of the initiative. 

Joint Launch Event                                                                                                                                      
In coordination with the OSCE Presence in Albania, Justice for All held a nationwide launch, 
or re-launch event for Justice without Delays.  Held at the University Luigj Gurakuqi in 
Shkodra and attended by USAID Country Director Marcus Johnson, OSCE Ambassador 
Florian Raunig, Austrian Ambassador Johann Sattler and Minister of Justice Ylli Manjani the 
event focused on past successes and future planning for implementation of the JWD 
initiative in all first instance courts of Albania.  The event was well attended by Chief Judges 
and Chancellor of courts where the initiative has not yet been implemented, as well as by 
Chief Judges of the Appellate Courts and by the media.     

 

Puka District Court signing 
Memorandum of Understanding 

with interlocutors  

Memorandum of 
Understanding between 

District Court of Puka and     
its interlocutors  
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Durrës District Court Activities  

The Durrës District Court has struggled with the implementation of the initial JWD program 
steps but will, as of September 1, 2016, fully implement their action plan with the support of 
two court clerks who will remain in the court through the end of February 2017.   

Data collection for the court was completed in early June 2016 and the courts workshop was 
held in Vlorë on June 10 – 11, 2016.  At this workshop the judges heard from the Chief Judge 
of Korça District Court and one of his civil judges regarding their experiences developing 
their own action plan, challenges and successes of implementation and lesson learned.  The 
Durrës District Court drafted a well-informed action plan and established June 17, 2016 as 
the date of the interlocutors meeting.  Unfortunately, that interlocutors meeting has had to 
be rescheduled for July 7, 2016.  Finalization of the hiring process for two court clerks will be 
completed early next quarter and, as stated above, full implementation will begin 
September 1, 2016. 

Kukës District Court Activities  

The Kukës District Court has been a strong proponent of implementation of JWD in their 
court and has actively participated in and adhered to the schedule for initial activities.  The 
court fully supported data collection, opening the court to the data collectors and ensuring 
that all needed files were pulled and made ready in advance.  The workshop for all judges 
and key court administration staff was held in Durrës on June 27 – 28, 2016.  The court 
came well prepared, participated actively and openly and were supported in their efforts by 
the Chief Judge and Court Chancellor of the Tropoja District Court.  At the end of the 
workshop the court had defined significant and meaningful active measures to implement.   

Prior to the workshop the court had already sent invitations to all interlocutors to 
participate in a JWD roundtable on June 30, 2016.  This event was well attended, the 
interlocutors were supportive and active in the discussion and supported the 
implementation of the courts’ action plan.  The event was also attended by the Chief Judge 
of the Appellate Court and he too voiced his support for the program and openly called for it 
to be implemented in his own court.   

Active implementation, support by both OSCE and Justice for All, as well as a fully funded 
and embedded court clerk will begin in early September.  

Lezhë District Court Activities  

Initial planning for startup activities is well underway for the Lezhë District Court.  Initial 
introductory meetings were held and the court readily agreed to the implementation plan 
and methodology.  The Court had already received its detailed implementation plan with 
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associated deadlines and the data collection, baseline report production and workshop will 
be completed in the first month of next quarter.  

 

EXPECTED RESULT 1.2:  Court sessions take place in courtrooms where the hearings 
are verbatim recorded and are open to the public.  

Encourage More Open Hearings and the Use of Digital Audio Recording (DAR) 

Holding open and transparent hearings is fundamental to a well-performing and trusted 
judiciary. Proceedings held behind closed doors in judges’ offices contribute to the public 
perception that the court system is unfair and corrupt. Proceedings held in open courtrooms 
with adequate access by the parties and their lawyers, witnesses and members of the public 
is essential to creating public trust and confidence in the judiciary. 

The Project began the development of a call for proposals for a CSO or group of CSOs to 
conduct monitoring and evaluation of the courts’ use of existing courtrooms and the 
application of the DAR system within those courtrooms.  As a part of this process, the 
Project conducted initial assessments and interviews with various Chief Judges to determine 
how to best define the RFA and maximize the activities and their results and outputs. In 
coordination with the EWMI home office the draft RFA will be finalized early in the next 
quarter, submitted USAID for approval and related activities will span the following six 
months.   

A second activity that follows up on the success of JuST related DAR activities is the design, 
development and implementation of an assessment of the DAR Central Records Archive 
(CRA) System activities and status.  Working with the former JuST IT manager, the Project 
team has defined the assessment process and scope and will implement the assessment in 
the first weeks of the next quarter.  The assessment will be conducted using the JuST IT 
Manager as well as international IT Expert Tim Bates who worked closely with the JuST 
program to develop and implement the DAR system.  The assessment will result in tangible 
recommendations for improvements to the CRA system to ensure the appropriate back-ups, 
security and maintenance updates are actively implemented by the courts, MoJ and where 
applicable to the HCJ and the OAJB.  The assessment will be completed by mid-September 
2016.  

EXPECTED RESULT 1.3:  Public has easy access to the courts. 

No activities to report this quarter. 

EXPECTED RESULT 1.4:  Judicial leadership is strengthened and undertakes and active 
role in the judicial reform process. 

The Project held preliminary discussions with representatives of the School of Magistrates 
regarding the design of future training programs intended to promote improved judicial 
leadership.   
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COMPONENT CHALLENGES AND SUCCESSES 
The Component Team successfully established a strong partnership with the OSCE to further 
improve and implement the JWD initiative and anticipates that partnership to grow even 
stronger over the coming months and years as implementation is expanded to all first 
instance courts.  Challenges for this component were not significant in the first quarter and 
might best quantified as the positive challenge of being a welcomed supporter and 
assistance to provider to many.  These results in being asked to be of assistance to many 
willing counterparts and beneficiaries at the same time.  In order to be responsive to all 
requests and to successfully implement all project activities, the Project is exploring the 
possibility of adding another Court Administrator to the staff.  This will be done in line with 
the planning and work plan production for year two activities.   
 
Steps for Next Quarter  
 
Next Steps for this component include the following priorities:  
 

 Continue JWD implementations in Durrës, Kukës and Lezhë Courts; 

 Initiate JWD activities in Shkodra and Dibër Courts; 

 Coordinate with OSCE on the development and release of the JWD webpage; 

 Explore the options and possibility to automated the JWD data collection; 

 Coordinate with the SoM to review and improve curriculum related to active case 

management;  

 Coordinate project activities with the EU and COE funded CEPEJ program; 

 Respond as needed to developments with the overall Justice Reform initiative.  
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COMPONENT 2: PUBLIC DEMAND/PRESSURE FOR IMPROVED JUSTICE DELIVERY 

EXPECTED RESULT 2.1:  A justice sector CSO coalition/network is formed with an 
established strategy and action plan. 

Formation of a Coalition for an Effective and Transparent Judiciary 

During the reporting period, the component 2 team’s efforts focused on supporting the 
establishment of an issue-driven Coalition for an Effective and Transparent Judiciary (CETJ). 
The Project worked closely with Save the Children (STC) on this activity as STC has received 
EU funding to establish a coalition in support of the justice sector reforms.  

In collaboration with STC and their supporting partner Centre for Integrated Legal Services 
and Practices (CILSP), the Project completed the process of consulting groups and 
individuals committed to improving the performance and transparency of the judicial 
system in Albania. Furthermore, the Project consulted with organizations that have already 
worked on the issues of access to justice and legal reform, in the frame of other advocacy 
coalitions, such as CLCI, ALTRI, Res Publica, IPLS and TILAS.  The team also completed 
the process of consultations with active groups of civil society organizations, which, 
although not technical legal experts, will be excellent sources of issues related to access to 
justice and the performance of judicial institutions and actors. These grassroots groups 
support issues concerning among other things: women rights (domestic violence, human 
trafficking, women’s empowerment and more); persons with disabilities; minorities and 
underserved communities; youth and children’s groups; the business community; and 
media.  Many of these groups already play watchdog roles and all face real problems with 
the justice system throughout the country.  

Selection of organizations considered for individual meetings/consultations: The selection 
process was based on the experience and level of impact on the communities within the 
identified CSOs and NGOs.  The experience of prior USAID and EU funded projects was 
considered as was the outcome of the STC training needs assessment completed earlier in 
the calendar year.  Also taken into account was the geographic coverage for both the 
organizations and the projects and advocacy/activism they have previously implemented. 
The following are the grassroots organizations that participated in individual 
meetings/consultations, as per field of expertise:  

 VATRA, which represents issues related to the trafficking of human beings 

and leads a coalition composed of four shelters throughout Albania; 

 AMCHAM (the American Chamber of Commerce in Albania), which 

represents issues of concern to the business community;  

 BKTF (Together Against Children Trafficking), a formal coalition composed of 

16 grassroots organizations, with broad geographic coverage and work 

experience on different issues concerning children; and the Centre of 

Integrated Legal and Services and Practices, which represents children’s 

rights issues; 

 ADRF (Albania Disability Rights Foundation), which represents issues related 

to people with disabilities;  
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 AWEN (Albanian Women Empowerment Network), composed of 7 

organizations, located respectively in Saranda, Dibër, Shkodër, Vlorë, Elbasan, 

Tirana, Durrës, and Pogradec; the former together with Women for 

Democracy Network both address women’s rights issues; 

 Balkan Youth Link Organization, which represents youth issues; 

 IRCA (Institute of Romani Culture in Albania), which addresses minority rights 

issues; 

 Eye of the New Media, which represents issues related to the media.  

In total, 18 consultative meetings with the above-mentioned organizations took place and 
have primarily served to identify the priority issues that will bring the CSOs into a Coalition. 
Each group/organization raised their own priority issues related to the malfunctioning of the 
judiciary institutions in Albania.   
 
Access to justice was widely discussed to include 
the limited presence or complete lack of 
mechanisms that create adequate conditions to 
allow all individuals to participate effectively in the 
justice system. For example, persons with 
disabilities in Albania are entitled to equal access 
to justice and this is embedded in the Constitution 
and further defined in a number of laws, but is not 
well established in practice.   
 
The business community as represented by 
AmCham raised issues concerning the 
malfunctioning of judicial institutions and the 
impact on economic development, sustainability of 
businesses and implementation and adherence to 
fair business practices and the impacts of all of these on the business community and the 
citizens of Albania.  The need to have business community representatives participate in the 
drafting and review of critical laws was noted as limited or often missing entirely.   
 

Critical issues were raised on behalf 

of victims and survivors of domestic 

violence who routinely are faced 

with significant delays in 

proceedings, enforcement and 

execution of protective orders, all of 

which can create circumstances in 

which victims and their family 

members are re-exposed to 

violence and unsafe environments.  The need for better coordination among justice 

institutions to ensure that judicial orders are timely and effectively served and enforced 

remains an issue.  Additionally, provision of legal aid services remains critical, with the 

organizations noting that the system for free legal aid suffers from underfunding or a 

“Unfortunately, in practice the access 

to justice has not been provided to the 

community of people with disabilities, 

due to a number of existing barriers. 

Starting with the physical inability of 

these persons to access the institutions 

of the justice system, such as, courts, 

attorneys’ offices, notaries’ offices, 

public administration offices, etc., this 

has not been addressed yet, and 

continues to be a priority concern for 

the community of people with 

disabilities,” 

 - Mrs. Blerta Çani, Director of ADRF 

“There are delays in the execution of protection orders 

by the Bailiff Office. Under these circumstances, there 

is a need to monitoring the functioning of the Bailiff 

Service.”          

 

- Mrs. Ines Xhelili, Executive Director of AWEN. 
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complete lack of funding, a lack of qualified personnel and service providers, resulting in a 

non-functioning legal aid system.  

All the issues raised from the individual meetings were summarized and will be used as a 
core document during the first roundtable of the coalition, planned for July 8, 2016.  

Cooperation between Justice for All Project STC for the establishment of a Coalition and 
coordination regarding the grant-making process: The stated main objective of the STC EU-
funded CEFJSAJA Project is to contribute to the empowerment of civil society to actively 
participate and influence the proper functioning of the judiciary system in Albania. The 
project’s activities are scheduled to be completed in 36-month period, starting in January 
2016, with the first six months spent in preparations and the last six months dedicated to 
optimization of project achievements and results. The CEEFJSAJA Project will: (i) provide 
grant support to Albanian CSOs that monitor the judiciary and work to expand and improve 
access to justice; (ii) provide technical assistance to these Albanian CSOs; and (iii) support 
the establishment of a national CSOs coalition focusing on the justice system reform and 
monitoring, as well as access to justice. 

Justice for All Project goals are closely aligned with those of the STC CEFJSAJA Project, and in 
order to have a synergy in the achievement of common goals, the project put extensive  
effort to building bridges of communications between the two projects.  Regular biweekly 
meetings were held between the two project teams in order to coordinate the efforts on 
the selection of the Coalition core group, as well as on designing the methodology and 
agenda of individual meetings with CSOs to identify the most important issues concerning 
the functioning of the judicial institutions. Minutes of each meeting were shared and agreed 
with CEFJSAJA team.  This resulted in the agreement to closely cooperate and coordinate in 
establishing and supporting the Coalition during Justice for All Project’s Years 1 and 2. 
Launching it jointly will greatly enhance the Coalition’s standing and credibility as a 
watchdog and advocacy group and will better position the Coalition to interact effectively 
with public institutions and international actors.      
 
This cooperation and coordination extends to the preparation of RFA’s for grant-making. 
The projects actively and openly shared their individual grant making plans and associated 
documents, in order to avoid duplicate or overlapping grants and ensure the widest possible 
spectrum of grant activities possible. During the month of June 2016, CEFJSAJA team was 
worked to finalize their call for proposals, including the types of activities eligible for grant 
support for the CSOs, while Justice for All was actively in the process of drafting RFA for 
Monitoring and Assessment Program Regarding the Usage of Courtrooms and Digital Audio 
Recording.  
 
EXPECTED RESULT 2.2: CSOs become important actors in the justice reform process, 

bringing citizens’ concerns to the attention of the judiciary 
and policy makers and exerting pressure for change. 

 
No activities to report under this Expected Result, pending establishment of the Coalition. 
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EXPECTED RESULT 2.3:  CSOs provide concrete recommendations for improvements 
in the judiciary either through the legal reform process or on-
the-ground reform process.  

 
No activities to report under this Expected Result, pending establishment of the Coalition. 
 
EXPECTED RESULT 2.4: Citizens’ demand for improved justice delivery is increased.  
 
Planning for making grants to citizens, including in cooperation with STC, is described above.  
In addition, EWMI prepared a GUC manual, which was approved by USAID.  Grants will be 
made in future quarters. 
 
EXPECTED RESULT 2.5:  Civil society capacity to provide government oversight is 

increased. 
 
No activities to report under this Expected Result, pending establishment of the Coalition 
and the start of the Project’s grant-making activities. 
 
COMPONENT CHALLENGES AND SUCCESSES  
Within this component, the Project team welcomed the opportunity to collaborate with the 
STC project, and is pleased with the coordination and collaboration on all activities thus far. 
Even without a formal agreement between the two projects, there is a perfect bridge of 
communication between both technical teams towards the achievement of a common goal. 
To date, no significant challenges have been faced within this component’s activities.  
 
Steps for Next Quarter 
During the next quarter, the most important activities to be carried out are, as follows: 

 
 Organize a Round Table Discussion on July 8 to agree on the first joint action(s) and 

the overall framework of cooperation under the Coalition; 
 Publicly launch the Coalition - Following the Round Table Discussion described 

above, the Project will assist the Coalition’s founding members to prepare the event 
that will also mark the public launch of the Coalition; 

 Beginning in September 2016, the Project will release a Call for Expression of Interest 
(CFEI) for CSOs with some experience in watchdog activities, focusing on good 
governance and anti-corruption, including that in the justice system; 

 Hold biweekly meetings to coordinate the support of both “Justice for All” and 
CEFJSAJA  Projects to the newly established Coalition, as well as to coordinate both 
projects’ support for grant-making process;  

 Issue the 1st RFA for Citizens for Transparency Grants; 
 Organize Informative Sessions with the CSOs regarding the RFAs, as well as 

participate in the information sessions organized by the CEFJSAJA Project. 
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COMPONENT 3: INVESTIGATIVE JOURNALISM 

EXPECTED RESULT 3.1: The AJJ becomes a stronger investigative journalism 
organization capable of investigating highly complex national 
and transnational crimes. 

 
AJJ Capacity Assessment and Work Plan 
 
Initial work under this component consisted of a series of meetings with the AJJ chair, 
board, and members to assess needs and capacity, leading to the conducting of a formal 
Organizational Capacity Self-Assessment Tool (OCSAT) and the provision of grant support 
and technical advice from an embedded investigative media advisor (IMA), to be provided 
by EWMI’s subcontractor, IREX.     
 
The Project held numerous meetings with AJJ representatives and members during the 
reporting period.  Through the course of these meetings, the Project learned that the AJJ 
has suffered significantly since losing the financial support of JuST when that project ended. 
The AJJ no longer has an office or any paid professional staff, has had only minimal grant 
support from other donors, and has generated only a few articles. The AJJ board has stated 
that it expected significant financial support from the Project, far more than the Project (or 
USAID) had envisioned.  At the same time, the AJJ was not receptive to the presence of the 
Project’s IMA.  
 
Nevertheless, the Project sought to move ahead, including by drafting the questionnaire 
that would serve as the basis for the OCSAT, and planning for an in-kind grant (since the AJJ 
did not have the capacity to manage funds directly) that would fund an AJJ office and 
equipment, some staff, and some reporting activities. The Project also identified potential 
office space and prepared job descriptions for needed staff. In addition, it was agreed that 
the Project would support an AJJ retreat and the conducting of the OCSAT, including field 
visits to all members. The field visits and the retreat were postponed when the IMA left the 
Project in June. Initial assessment findings include, in addition to the above, the following:   
 

 There are approximately 11 active and eight “non-active” (for example no longer residing in 

Albania) members of the AJJ.  The most active members are the six members of the 
executive board.   

 In addition to the executive board, there is also a supervisory board, but their 
respective mandates and responsibilities are unclear.  There is no editorial board; 
editing is conducted by individual members.   

 The board has expressed its vision as an association defined as a professional 
network of journalists that come together to share experiences, and conduct 
networking, provide story/content development and support, participate in 
association sponsored trainings, when needed lobby on behalf of Albanian 
journalists individually and collectively, and to maintain the investigim.al website as 
an independent media outlet.    

 The founding documents filed with the court need to be updated entirely as to 
membership, board members, objective and activities etc.   

 The website needs upgrading. 
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 The quality of the AJJ members articles need improvement to attain maximum 
impact. 

 
The Project has had disagreements with the AJJ concerning the level of funding, the role of 
the IMA and other project staff with the AJJ, the recruitment of AJJ staff, and other issues.  
As such, activities with the AJJ, including completion of the OCSAT and placement of a 
different IMA, are currently on hold pending discussions among the Project, AJJ and USAID.   
 
EXPECTED RESULT 3.2:  Corruption and other economic crimes are better exposed to 

the public. 
 
EXPECTED RESULT 3.3: The quality of investigative journalism is increased through 

the production of high-quality, documented, fact-based, 
cross-border, and national investigative publications. 

 
These results are expected to be attained through a grants program as well as through 
Expected result 3.1 and other activities.  As described above, the GUC manual has been 
completed and grants will be provided in the next quarter. 
 
EXPECTED RESULT 3.4:  A more politically engaged and informed citizenry is 

promoted. 
 
Activities are not planned until early in Year Two. 
 
EXPECTED RESULT 3.5:  Independent and open media is strengthened. 
 
Activities are not planned until early in Year Two. 
 
COMPONENT CHALLENGES AND SUCCESSES 
 
As described above, the work with the AJJ has been a challenge.  
 
Steps for Next Quarter 
 

 Conclude an in-kind grant to the AJJ; 

 Organize a retreat for all AJJ members to conduct the OCSAT and develop together 
with AJJ members a feasible roadmap for change management, including timeline 
and milestones; 

 Field a new IMA who will enjoy the trust of the AJJ and be able to mentor its 
members on content that meets investigative reporting criteria on professional 
stories; 

 Assist the AJJ in increasing its audience through more effective use of social media 
and other public outreach strategies;  

 Assess investigative reporting in Albania, using IREX’s Media Content Analysis Tool 
(MCAT); 

 Conduct needs assessment for designing future trainings with journalists in the 
country; and 
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 Issue the Call for Proposal for investigative journalists and organize information 
sessions. 

 
 

 


